Big Test Roadmap
2024 - 2025

Workstreams	NOW 3 Months			NEXT 6 Months						LATER 1 year		
	April	May	June	July	August	September	October	November	December	January	February	March
MDT Test		Planning and Design			Testing commences **12/06 -- 04/11 2024**							
		MDT Design Working Group meetings		Big test review **July**								
Routes in Test		Planning and Design			Testing commences **12/06 -- 04/11 2024**							
		Routes in Design Working Group meetings		Big test review **July**								
			Process for referrals to the Assessment Team									
			QA of SWs and APs signing off decisions									
Early Help Multi-Agency Conversation Test		Planning and Design			Testing commences **12/06 -- 04/11 2024**							
		Briefing to Early Help colleagues & partners **22/05**	Briefing the agency reps **04/06**	Big test review **July**								
Early Help Advisor Test		Planning and Design			Testing commences **12/06 – 04/11 2024**							
		Briefing to Early Help colleagues & partners **22/05**	Briefing the Early Help Advisors **05/06**	Big test review **July**								
Early Help Request for Service form		Planning and Design		Testing commences **01/07 (TBC) – 04/11 2024**								
				Big test review **July**								
Pathway to Provision	Quick revision in line with Kent - 6 months - performed by Strengths Based team											
			Draft version to be used and reviewed during the test						Final version to be completed			
Test Feedback												
Other		Long term workstream to improve Mosaic & reporting over the next year										
		Mosaic & reporting workshop 1 **13/05/2024**	Contact form and reporting **03/06/2024**	Mosaic & reporting workshop 2 **07/2024**								
		Testing PPN team **08/06 – July (Pending SLG Business case)**										